

# TIMETABLE

## JULY

JULY

APPOINT  
STANDING  
COMMITTEE/  
LEADERSHIP TEAM

JULY

WRITE ROLE  
DESCRIPTIONS

ROSELAND  
OVERSIGHT  
MINISTER

LICF POSTS

JULY

APPOINT MINISTRY  
AREA LEADERSHIP  
TEAMS

MINISTRY TO POOR  
CREATION CARE  
GLOBAL MISSIONS

JULY

IDENTIFY FOCAL  
MINISTERS

PROBUS  
TRURO

(And plan for  
holding any  
vacancies)

JULY

PASTORAL  
REORGANISATION


Begin work  
with Archdeacon

JULY

TRANSFORMING  
MISSION

DETAILED WORK  
ON THE RESET





# TIMETABLE SEPTEMBER

SEPT

SEPT

SEPT

SEPT

SEPT

SEPT



**FOCAL  
MINISTERS  
COMISSIONED**

**GUILD INITIATED**

**NEW ROLES  
ADVERTISED  
and SHORTLISTED**

**SYNOD MEETS TO  
INITIATE SUBGROUPS**

**PASTORAL  
REORGANISATION**

**TRANSFORMING  
MISSION**

**PROBUS  
TRURO**

**(And plan for  
holding any  
vacancies)**

**ROSELAND  
OVERSIGHT  
MINISTER**

**LICF POSTS**

**MINISTRY TO POOR  
CREATION CARE  
GLOBAL MISSIONS**

**Subgroups begin  
planning phase**

**Formal consultations  
begin**

**RESET PLAN  
FINALISED**